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Information Services Board (ISB) Meeting Minutes
John L. O'Brien Building, Hearing Room A
Olympia, WA
July 31, 1996

Members Present: Members Absent:
Len McComb Hunter Simpson
Twyla Barnes John Franklin
Bill Anderson Mary McQueen
Ann Daley Gary Robinson
Steve Kolodney Bill Finkbeiner
Ed Lazowska
Cathy Wolfe Others Present:

Todd Sander

Call to Order Mr. McComb called the meeting to order.

Roll Call Sufficient members were present to allow a quorum.

Approval of Minutes The minutes from the May 29, 1996, Information Services Board
(ISB) meeting were approved.

K-20 Goals & Objectives Dr. Ed Lazowska presented an update on the progress of the K-
20 Project.  The milestones were described in terms of three
meetings of the Telecommunications Oversight and Planning
Committee (TOPC).  The Department of Information Services (DIS)
made presentations to the committee.  At the first meeting TOPC
approved the time table of technical goals and objectives.  At the
second they approved the issuance of RFPs and RFQs for both
the active electronics and transport.  The third was a discussion
of the governance issues for the technical and administrative
aspects of the network.

TOPC also ran a day of vendor sessions for the transport and
active electronics pieces.  About sixty vendors were present.
Vendors were given information on the plans and process for the
RFPs and RFQs.

Two issues for consideration were described by Dr. Lazowska.
One was the ISB's preliminary proposals on governance.  The
second was the question of whether to proceed in acquiring the
active electronics and transport or acquire a turnkey network.

The governance issue focused on technical operations,
maintenance, and oversight.  A key recommendation was made
for long-term funding for operations.  TOPC members urged that
the $42.3 million be focused on capital cost related to the shared
infrastructure, and costs of ongoing operations be funded through
cost recovery mechanisms.  TOPC will make the decisions on
how to proceed.  Dr. Lazowska stressed that the K-20 network
establishes network technical standards for the institutions.  The
institutions determine their own policies and priorities in non-
technical areas.
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Regarding the turnkey network alternative, Mr. McComb stated the
Board will need bids from those vendors interested in providing a
turnkey, stand alone approach. The Board will sort through the
alternatives, analyze, compare with the option of building upon
DIS' network and make a recommendation to TOPC on which
system to fund.

ISB Budget & Decision Mr. Todd Sander, Assistant Director, Strategic Computing and
Packages  Planning Division, and Mr. John Saunders, Staff Director, Office of

Information Technology Oversight, DIS, presented next biennium’s
DIS budget specifically appropriated for ISB support.  They
requested Board approval for approximately $3.5 million in
appropriations (same as last biennium), an additional $470,000 for
outside technical expertise, and approval to spend the
unexpended prior appropriation of $500,000.  Mr. Sander
explained the level of staffing required to support the current level
of policy and planning activities and staff support for the Board.
Mr. Saunders talked about the increasing need to acquire
technical expertise for information technology project oversight on
major projects.  Some of the funds would cover the cost of ISB
audits and project management expertise for major projects.

Mr. Anderson and Mr. McComb said they support requesting
funds to acquire outside consultants to analyze large projects
when necessary.  Mr. McComb stated that the appropriation that
supports the Board’s activities is from the balance in the revolving
fund.  It is not a direct appropriation of the general state fund.  Mr.
Kolodney further clarified that the $500,000 is a residual of
appropriated funds, not residual from payments into the fund by
DIS customers.

The Board gave its approval for DIS to proceed with this budget
request.  DIS will submit the decision packages to the Office of
Financial Management for inclusion in the Governor’s budget.

Statewide Strategic Mr. David Danner, Senior Policy Advisor, DIS, submitted a draft
Plan of the updated State Strategic Information Technology Plan to the

Board for review and comment.  Due to the significant changes in
technology and developments in state policy with regard to
information technology, it was updated from the original plan
prepared in 1993.

In the preparation of the update, a review was completed of new
developments in state law and policies that included Senate Bill
6705 which authorized the K-20 project, Senate Bill 6556 on public
access to electronic records, the Governor's Telecommunication
Policy Coordination Task Force Report, and the 1996 Performance
Report.  Interviews were conducted and a "planning summit" was
held.  State agency executives, legislators, educators, and policy
makers attended and concluded the goals contained in the first
report were still valid.  It was agreed that agencies should use
innovation in the use of IT, but it should align with agency
missions.  An emphasis on sharing and leveraging the IT
resources across state agencies resulted from the process.
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After listing the goals and strategies of the plan, Mr. Danner
requested input from the Board to help finalize the document.  Mr.
McComb urged Board members to review and comment to DIS
before the next ISB meeting.

Year 2000 Compliance Mr. Paul Taylor, Senior Policy Advisor, DIS, introduced a draft of
the Year 2000 Date Field Compliance Policy for adoption by the
Board.  The intent of the policy is to ensure agencies review their
computer systems for date field problems, convert and test, and
certify to the Board that their mission critical systems are Year
2000 compliant.  The policy adds a reporting component to help
ensure no interruptions to critical Washington State agencies'
services occur as a result of the millennium date change.  The
reporting process is divided into two phases: Year 2000
Compliance Certification for critical systems converted and tested
will be submitted with agency IT tactical plans in 1997, along with
a detailed schedule for making the remaining systems compliant.
The remaining certifications will be submitted with the 1999 IT
tactical plans.

Ms. Kathy Rosmond and Mr. Stan Ditterline, Project Managers for
the DIS Year 2000 Project, were asked if Washington State
government would be able to comply with  the policy.  Ms.
Rosmond said the state is far ahead of many others due to an
effort undertaken two years ago, called the Vanilla Project, which
upgraded all the DIS computer center’s standard software to the
latest releases.  Mr. Ditterline said there are potential problems on
the desktop PC and midrange computers and, unfortunately, the
known tools to diagnose and correct the problem exist only for
mainframe computers.

OFM specifically requested that agencies treat the Year 2000 as
their first priority in IT budgets.  However, additional funding
requests can be expected from the agencies to address this
problem. The Board can expect cost estimates for agencies' Year
2000 efforts by the end of September.

A motion was made to adopt the Year 2000 Date Field Compliance
policy.  Mr. McComb asked that it be amended by removing the
reference to the State Auditor's authority.  The amendment was
accepted, and the motion was adopted.

Standard Terms and Ms. Roselyn Marcus, Assistant Attorney General, presented
Conditions contract model terms and conditions for Board review.  Ms.

Marcus, working closely with the DIS Office of IT Oversight,
developed model contracts for agencies to use when acquiring
hardware, software, or purchased services.  The model
contracts, when approved, will be added as an appendix to the
Acquisition and Disposal of Information Technology Resources
Policy.

The new contracts were drafted by a task force of contract
specialists from various agencies.  Input was requested from
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vendors.  Final reviews were conducted with the Washington
State Contracts Specialists group and with vendors.  However,
comments are still being received and incorporated.

The Board was asked for comments and will act on the final draft
of the model contracts at its next meeting.

WSP Data Center Ms. Annette Sandberg, Chief of the Washington State Patrol
Operations & Upgrade (WSP), reported on the status of the planned upgrade to the

mainframe computer and the actions WSP has taken in response
to the independent audit conducted in April and May 1996.

WSP replaced its Computer Services Division manager with an
acting manager from the Electronic Services Division.  Recruitment
for a new manager is underway.   Interviews of the top
candidates are scheduled for August 7, 1996.

Two technical staff positions have been filled with experienced
candidates.  An RFP is being developed to acquire technical
support in the areas of operating systems, database management,
network management, transaction and systems management.
This additional technical support will supplement the current WSP
data center staff as needed.

A comprehensive project plan has been created for the data
center’s software and hardware upgrade activities.  The RFP for
the upgrade was issued on July 9, 1996.  Seven vendors have
indicated intent to bid.  Announcement of the apparently
successful vendor is scheduled for September 10, 1996, and
installation is scheduled for November 17, 1996.

WSP has completed four out of the five system tuning
recommendations made in the audit.  The last recommendation is
planned to be completed by October 1996.

Board members commended Ms. Sandberg on the Patrol's
progress.

LAMP Project Update Ms. Kathy Baros Friedt, Director, Department of Licensing,
provided status on actions to implement recommendations to build
a six-month contingency into the Licensing Application Migration
Project (LAMP) and to identify resource requirements and costs
associated with the contingency.  The contingency was
recommended as part of an independent audit of the project
conducted in April and May 1996.  Ms. Friedt cited the absence of
a full project-integrated work plan, the complexity of the project,
and inadequate resourcing as major issues addressed by the
project.  She said the project will need to consume the six-month
contingency.

Ms. Friedt said the backlog at the Drivers Division reported at
earlier ISB meetings has been substantially reduced by redirecting
staff.
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Mr. Dan Hill, LAMP Project Director, reported on the recent risk
assessment conducted on the project.  Mr. Hill said there are 13
major risks and 40 mitigation activities associated with them.  Mr.
Hill will receive status on these activities from the project every
two weeks.  Mr. McComb asked for a report on the success of
the mitigation strategies by the next ISB meeting.

Mr. Anderson asked about the change request process.  Mr. Hill
said approximately 500 change orders have been processed
since the beginning of the project.  The change requests address
changes to requirements done in 1993 including business and
legislative changes.  Ms. Friedt said change requests vary from
minor to significant and declined in number as the project
completed the requirements phase.  Major change requests are
approved by the DOL Program and Policy Subcommittee, the LAMP
Steering Committee, and Mr. Hill.

Mr. McComb asked for the aggregate budget implications of the
change requests.  Mr. Hill estimated approximately $4.5 million.  Mr.
Hill said a significant change happened in 1993 following a
technology reassessment.  The technology reassessment
changed the technology platform originally planned for the system
to a three-tier system.  These changes required additional work
for the contractor and additional software to control the three
platforms.

Mr. Anderson asked if the recent schedule delays were due to
recent change requests.  Mr. Hill replied that the system design
was completed in February 1996 and has not been changed
except to correct errors.  Ms. Friedt said that earlier in the project
difficulties were experienced in defining requirements and that
caused much of the delays.  The project is applying “lessons
learned” from Release 1 by addressing changes early in the
process for Release 2 when these changes are less expensive
to implement.

Mr. Hill provided status on the certification of the unit processes
(UP).  The system contains 101 UPs that need to be certified.
Fifty-five have been certified, thirty-eight are in progress, and
eight have not started.  Completion of UP certification was
scheduled for June 30, 1996.  Certification is now anticipated to
be completed by September 6, 1996.  The delays in certification
are attributed to difficulties experienced in completing construction
of the Administrative Action UPs and issuance of letters to clients.
These processes were found to be more complex than
anticipated.  Mr. Hill stressed the importance of completing
certification of the UPs, as many subsequent activities are
dependent on completing this activity.

Mr. Hill reported that initial user acceptance and performance
testing has begun.  Training the trainers has also started.

Dr. Lazowska asked if the schedule delays in Release 1 changed
the estimated implementation dates for Releases 2 and 3.  Ms.
Friedt replied that Release 2 is still anticipated to be completed by
June 1998.  She said the project is applying lessons learned from
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Release 1 and she doesn’t expect that legislative changes will
have a large effect on subsequent releases.

Ms. Friedt said the contract with the LAMP contractor, DMR, will
be reviewed in September 1996 to make final determinations on
responsibility for paying for the project delays.  The contract is a
fixed-price contract based on implementation by September 1996.
Mr. McComb received assurance from Ms. Friedt that OFM would
be involved and approve any contract negotiations.

Mr. Andre Berger, DMR Contractor Manager, said the estimated
contractor hours for Release 1 have increased from the original
200,000 to 309,000.  Mr. Berger attributed the increase to
changing and undocumented requirements, as well as under-
estimation by DMR.  He said DMR made assumptions that a certain
number of DOL staff would be available to define business
requirements.  Those resources were sometimes not readily
available.  About 15,000 hours were due to legislative changes.
Dr. Lazowska asked if DOL had estimated staff hours as well.
Mr. Hill replied that he tracks FTEs rather than hours.  The project
started with 17 FTEs and the current total is 37 FTEs.  This does
not include the staff from the divisions that are involved in the
project.

Ms. Friedt estimated that the project’s contingency funds for this
biennium will last until mid-April 1996.  Mr. McComb requested and
received verification that the potential cost of a six-month delay
would be approximately $900,000 over the appropriated
contingency.

Ms. Friedt extended an invitation to Dr. Lazowska and Mr.
Anderson to meet directly with the LAMP project staff to address
these issues in more detail.

Mr. Don Tierney, Quality Assurance Contractor, said significant
progress has been made on the project in UP delivery since the
last time the project reported to the Board, and that the quality of
the deliverables and the status of the project are very solid.  Mr.
Tierney also reported that the project has made progress on
creating an integrated project schedule which includes LAMP,
LITE, and the 33 companion project activities.  Mr. Tierney stated
that he has recommended to DOL that the LAMP and LITE projects
need to be better coordinated.

Mr. McComb stated that by its October meeting the Board should
be able to see milestones accomplished, budget impacts, and
effects the delay will have on the contract with DMR.  The
Technology Management Group (TMG) will conduct a second
assessment of the project and report to the Board.  Mr. McComb
stated that by October there should be enough metrics to measure
progress to determine the project's future.

Remaining Agenda Items Remaining agenda items were deferred until the next meeting.

New Business None.
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Adjournment The meeting was adjourned.


